

Initial Project Planning Template

Date	4 July 2026
Team ID	SWTID-2026-7566
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Event Analysis	USN-1	As a user, I can enter an event description for analysis.	2	High	Virinchi	01-07-2026	03-07-2026
Sprint-1	Topic Extraction	USN-2	As a user, I can extract important event topics.	2	High	M.Soma Sekhar	01-07-2026	03-07-2026
Sprint-2	Conversation Generation	USN-3	As a user, I can generate personalized conversation starters.	3	Low	E Vamsi Krishna	04-07-2026	05-07-2026
Sprint-1	Fact Checking	USN-4	As a user, I can verify information using the fact checker.	2	Medium	Dinesh Naik	04-07-2026	05-07-2026

Sprint-1	Feedback & History	USN-5	As a user, I can save conversation history and provide feedback.	2	Medium	M.Soma Sekhar	06-07-2026	07-07-2026
----------	--------------------	-------	--	---	--------	---------------	------------	------------